
From: Gupta, Prashant K
To: Scully, Pam; Jim McNamaram; Galloway, Rich; Adam Sowatzka (asowatzka@kslaw.com); Mark Reemts; Ram

Mohan
Subject: LCP Chemicals - OU1 Progress report August 2021
Date: Thursday, September 9, 2021 7:36:02 AM
Attachments: LCP Chemicals OU1 Progress Report August 2021.pdf

Pam, attached is the monthly progress report for OU1.
 
 
Prashant K. Gupta
Senior Remediation Manager
Honeywell
Remediation and Redevelopment Group
973-722-1656 (cell)
 
Prashant.Gupta@Honeywell.com
www.Honeywell.com
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MONTHLY PROGRESS REPORT 
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA 


OU1 REMEDIAL DESIGN 
 
Via Electronic Mail 
 
DATE:   September 9, 2021 
 
PERIOD:  August 2021 
 
TO:   Pam Scully 


Remedial Project Manager 
USEPA Region IV 


 
BY:   Prashant Gupta 
 
CC:  Jim McNamara, GA EPD 


Rich Galloway, Honeywell 
  Adam Sowatzka, King & Spalding, LLP 
  Ram Mohan, Anchor QEA 
  Mark Reemts, Anchor QEA 
 
The following progress report summarizes the activities that occurred during the period of August 2021.   
 
CORRESPONDENCE RECEIVED FROM EPA 


•  
PROJECT ACTIVITIES 


• Remedial design activities 
 


DELIVERABLES 


• Submittal of Pre-Final (95%) Remedial Design package and associated documents August 23, 2021 
 


NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES 


• Submittal of Final (100%) Remedial Design package 30 days following receipt of agency comments 
 
ACTIVITIES SCHEDULED FOR NEXT MONTH 


• Remedial design activities 






